
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2010

ESTIMATE SUMMARY 11:49:47

CONTID: C17615         ESTIMATE NO: 0004 PROG 2005

PCN: 17615-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2: 62ND AVE. TO QUEBEC ST. PERCENT TIME:

PROJECT NO: ES6 002A-003                  

SH 2: 62ND AVE. TO QUEBEC PARKWAY

NAME OF ROAD: 02B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/25/2010 DATE TIME STARTED 06/14/2010

1800 N TAFT ROAD DATE LET 03/04/2010 DATE WORK BEGAN 06/14/2010

 DATE AWARDED 03/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/23/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/14/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,960,698.21 PARTICIPATING $ $ 343,131.95

AWARD PROJECT AMT: 1,509,306.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,236.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.57

WORK DAYS

WORK DAYS

30.06%

1,371,271.34

343,131.95

343,131.95

332,894.99

$

$

$

$

589,426.87

0.00

589,426.87

0.00

589,426.87

-17,340.81

0.00

572,086.06

0.00

AMOUNT DUE 572,086.06 332,894.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 332,894.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 5.000

0.000

202-00195  
 

8.000

SY  

18.50000 92.505.000

0.00

0010 *REMOVAL OF SIDEWALK 105.000

0.000

202-00200  
 

105.000

SY  

18.50000 1,942.50105.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 339.000

0.000

202-00203  
 

339.000

LF  

8.75000 2,966.25339.000

0.00

0020 *REMOVAL OF CONCRETE CURB RAMP 283.000

0.000

202-00206  
 

283.000

SY  

22.65000 6,409.95283.000

0.00

0025 *REMOVAL OF ASPHALT MAT 331.000

0.000

202-00220  
 

2,299.000

SY  

6.00000 1,986.00331.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

94,524.000

202-00240  
 

101,508.000

SY  

0.87000 82,235.8894,524.000

82,235.88

0035 REMOVAL OF PAVEMENT MARKING 0.000

76.000

202-00250  
 

6,000.000

SF  

0.36000 27.3676.000

27.36

0040 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

7.000

EACH

77.00000 154.002.000

154.00

0045 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

20.000

EACH

66.75000 0.000.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

202-00828  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 186.500

0.000

202-01130  
 

186.500

LF  

2.80000 522.20186.500

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

145.00000 435.003.000

0.00

0065 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

44.000

EACH

64.00000 0.000.000

0.00

0070 ROLLING 0.000

0.000

203-01140  
 

20.000

HOUR

64.00000 0.000.000

0.00

0075 BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

86.50000 0.000.000

0.00

0080 *POTHOLING 63.000

26.000

203-01597  
 

89.000

HOUR

130.00000 11,570.0089.000

3,380.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

5.000

CY  

170.00000 0.000.000

0.00

0090 *GRAVEL BAG 468.000

12.000

208-00034  
 

480.000

LF  

6.75000 3,240.00480.000

81.00

0095 *CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

440.00000 1,760.004.000

0.00

0100 *STORM DRAIN INLET PROTECTION 22.000

0.000

208-00050  
 

150.000

EACH

81.70000 1,797.4022.000

0.00

0105 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 22.500

10.000

208-00103  
 

90.000

HOUR

36.20000 1,176.5032.500

362.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION CONTROL SUPERVISOR 6.000

8.000

208-00205  
 

60.000

HOUR

46.50000 651.0014.000

372.00

0120 RESET SIGN PANEL 0.000

1.000

210-00815  
 

2.000

EACH

77.00000 77.001.000

77.00

0125 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

1.000

210-00866  
 

1.000

EACH

311.00000 311.001.000

311.00

0130 *RESET COORDINATION UNIT 0.000

1.000

210-00870  
 

1.000

EACH

434.00000 434.001.000

434.00

0135 RELAY RIPRAP 15.000

3.000

210-02900  
 

18.000

CY  

103.50000 1,863.0018.000

310.50

0140 ADJUST MANHOLE 38.000

0.000

210-04010  
 

80.000

EACH

415.00000 15,770.0038.000

0.00

0145 ADJUST VALVE BOX 48.000

0.000

210-04050  
 

100.000

EACH

150.00000 7,200.0048.000

0.00

0150 *ADJUST GUARDRAIL 112.500

0.000

210-04200  
 

112.500

LF  

5.00000 562.50112.500

0.00

0155 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.050

ACRE

3,100.00000 0.000.000

0.00

0160 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.050

ACRE

3,100.00000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

12.000

SY  

3.36000 0.000.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

10.000

HOUR

104.00000 0.000.000

0.00

0175 AGGREGATE BASE COURSE (CLASS 6) 31.000

0.000

304-06007  
 

360.000

CY  

36.50000 1,131.5031.000

0.00

0180 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06009  
 

50.000

TON 

30.00000 0.000.000

0.00

0185 HOT MIX ASPHALT (PATCHING) (ASPHALT) 34.000

0.000

403-00720  
 

229.000

TON 

74.00000 2,516.0034.000

0.00

0190 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

1,000.000

TON 

42.50000 0.000.000

0.00

0195 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

706.770

403-34871  
 

11,184.000

TON 

55.00000 38,872.35706.770

38,872.35

0200 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

371.000

411-10255  
 

5,075.000

GAL 

2.00000 742.00371.000

742.00

0205 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

76.000

LF  

147.00000 0.000.000

0.00

0210 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

184.000

LF  

13.13000 0.000.000

0.00

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000

0.000

606-00301  
 

75.000

LF  

17.50000 1,312.5075.000

0.00

0220 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

705.00000 1,410.002.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0230 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0235 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0240 *CONCRETE SIDEWALK (FAST TRACK) 79.000

0.000

608-00003  
 

79.000

SY  

26.85000 2,121.1579.000

0.00

0245 *CURB RAMP (FAST TRACK) 146.000

0.000

608-00011  
 

180.000

SY  

46.00000 6,716.00146.000

0.00

0250 *TRUNCATED DOMES 310.000

0.000

608-00015  
 

318.000

SF  

29.00000 8,990.00310.000

0.00

0255 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 521.000

0.000

609-31010  
 

521.000

LF  

11.60000 6,043.60521.000

0.00

0260 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 320.000

0.000

609-31020  
 

320.000

LF  

11.75000 3,760.00320.000

0.00

0265 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

166.000

LF  

10.00000 0.000.000

0.00

0270 *MEDIAN COVER MATERIAL (CONCRETE) 85.000

0.000

610-00030  
 

85.000

SF  

11.25000 956.2585.000

0.00

0275 MEDIAN COVER MATERIAL (BITUMINOUS) 31.120

0.000

610-00040  
 

31.120

TON 

93.00000 2,894.1631.120

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

30.000

EACH

16.40000 0.000.000

0.00

0285 DELINEATOR (TYPE II) 0.000

3.000

612-00002  
 

10.000

EACH

18.50000 55.503.000

55.50

0290 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

20.50000 0.000.000

0.00

0295 *2 INCH ELECTRICAL CONDUIT (BORED) 11,023.000

7,014.000

613-00206  
 

19,602.000

LF  

5.70000 102,810.9018,037.000

39,979.80

0300 *3 INCH ELECTRICAL CONDUIT (BORED) 476.000

954.000

613-00306  
 

1,430.000

LF  

8.25000 11,797.501,430.000

7,870.50

0305 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

170.000

LF  

8.25000 0.000.000

0.00

0310 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

150.000

LF  

8.30000 0.000.000

0.00

0315 *PULL BOX (SPECIAL) 0.000

7.000

613-07000  
 

7.000

EACH

164.00000 1,148.007.000

1,148.00

0320 *PULL BOX (24"X36"X24") 0.000

17.000

613-07023  
 

17.000

EACH

675.00000 11,475.0017.000

11,475.00

0325 *PULL BOX (24"X36"X18") 0.000

4.000

613-07034  
 

4.000

EACH

675.00000 2,700.004.000

2,700.00

0330 *PULL BOX (30"X48"X24") 0.000

1.000

613-07040  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00



CONTID: C17615         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *WIRING 0.000

0.800

613-10000  
 

1.000

L S 

10,000.00000 8,000.000.800

8,000.00

0340 *LIGHT STANDARD STEEL (35 FOOT) 0.000

0.000

613-32350  
 

10.000

EACH

3,100.00000 0.000.000

0.00

0345 *LIGHT STANDARD FOUNDATION 10.000

0.000

613-40010  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0350 *SECONDARY SERVICE PEDESTAL 0.000

1.000

613-50150  
 

1.000

EACH

416.00000 416.001.000

416.00

0355 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

2.000

613-70250  
 

12.000

EACH

375.00000 750.002.000

750.00

0360 SIGN PANEL (CLASS I) 0.000

6.250

614-00011  
 

62.000

SF  

14.25000 89.066.250

89.06

0365 SIGN PANEL (CLASS II) 0.000

9.000

614-00012  
 

180.000

SF  

22.50000 202.509.000

202.50

0370 STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE) 

0.000

2.000

614-01583  
 

8.000

EACH

460.00000 920.002.000

920.00

0375 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

10.000

614-70150  
 

10.000

EACH

550.00000 5,500.0010.000

5,500.00

0380 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

20.000

614-70336  
 

20.000

EACH

663.00000 13,260.0020.000

13,260.00

0385 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

11.000

614-70560  
 

11.000

EACH

1,100.00000 12,100.0011.000

12,100.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 0.000

0.000

614-72765  
 

2.000

EACH

5,000.00000 0.000.000

0.00

0395 *LOOP DETECTOR WIRE 0.000

794.000

614-72875  
 

3,894.000

LF  

2.30000 1,826.20794.000

1,826.20

0400 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

0.000

614-72889  
 

4.000

EACH

615.00000 0.000.000

0.00

0405 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 0.000

2.000

614-81155  
 

2.000

EACH

12,300.00000 24,600.002.000

24,600.00

0410 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

2.000

614-82010  
 

2.000

EACH

14,200.00000 28,400.002.000

28,400.00

0415 *CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

21,000.00000 21,000.001.000

21,000.00

0420 *CONSTRUCTION SURVEYING 0.150

0.000

625-00000  
 

1.000

L S 

3,100.00000 465.000.150

0.00

0425 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

19,000.00000 11,400.000.600

1,900.00

0430 PUBLIC INFORMATION SERVICES 0.100

0.000

626-01000  
 

1.000

L S 

3,500.00000 350.000.100

0.00

0435 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

212.000

GAL 

56.40000 0.000.000

0.00

0440 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

278.000

627-00012  
 

446.000

GAL 

25.65000 7,130.70278.000

7,130.70
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

1,179.000

SF  

8.20000 0.000.000

0.00

0450 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
III) 

0.000

0.000

627-30327  
 

655.000

SF  

11.80000 0.000.000

0.00

0455 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

2,020.000

SF  

6.15000 0.000.000

0.00

0460 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

8.000

HOUR

120.00000 0.000.000

0.00

0465 FLAGGING 476.500

481.000

630-00000  
 

2,240.000

HOUR

18.50000 17,713.75957.500

8,898.50

0470 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

1.000

EACH

205.00000 0.000.000

0.00

0475 TRAFFIC CONTROL INSPECTION 19.000

12.000

630-00007  
 

50.000

DAY 

61.50000 1,906.5031.000

738.00

0480 TRAFFIC CONTROL MANAGEMENT 36.000

30.000

630-00012  
 

70.000

DAY 

385.00000 25,410.0066.000

11,550.00

0485 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

5.000

630-00015  
 

10.000

HOUR

51.30000 256.505.000

256.50

0490 FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

718.25000 1,436.502.000

0.00

0495 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

12.000

EACH

35.90000 0.000.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

6.500

630-80341  
 

90.000

EACH

15.40000 130.908.500

100.10

0505 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

2.000

630-80342  
 

70.000

EACH

25.65000 615.6024.000

51.30

0510 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

3.000

630-80343  
 

12.000

EACH

25.65000 153.906.000

76.95

0515 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 127.250

0.000

630-80344  
 

299.000

SF  

10.25000 1,304.31127.250

0.00

0520 PORTABLE MESSAGE SIGN PANEL 1.000

1.000

630-80355  
 

4.000

EACH

1,025.00000 2,050.002.000

1,025.00

0525 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

0.500

630-80358  
 

4.000

EACH

720.00000 1,440.002.000

360.00

0530 DRUM CHANNELIZING DEVICE 34.500

0.000

630-80360  
 

350.000

EACH

20.50000 707.2534.500

0.00

0535 TRAFFIC CONE 190.000

55.000

630-80380  
 

490.000

EACH

7.15000 1,751.75245.000

393.25

0540 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

2.000

EACH

5,100.00000 0.000.000

0.00

0545 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A PARTNERING 0.000

0.000

700-70011  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0585 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0590 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A UNIFORMED TRAFFIC CONTROL 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 10/06/2010

PROJECT: ES6 002A-003                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,500.000

F A 

1.00000 0.000.000

0.00

CAT 560,022.87343,131.951,931,294.21CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,250.00000 18,250.001.000

0.00

0615 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,140.00000 10,140.001.000

0.00

0620 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,014.00000 1,014.001.000

0.00

CAT 29,404.000.0029,404.00CURRENT AMT0400 $ $ $

$ 589,426.87343,131.95$1,960,698.21$CURRENT AMTPROJECT TOTAL


